

AI PROJECT ESTIMATE & PROPOSAL

Project Scope: personal finance manager

Prepared For:	Emaan Swati (ek139426@gmail.com)
Business Domain:	Other
Target Platforms:	Mobile
Date Generated:	July 09, 2026

Executive Summary

The proposed project 'personal finance manager' is designed to serve as a high-quality other platform. Built for mobile, it incorporates core features including payments, auth, notifications, dashboard. The project represents a custom software application tailored to the client's specific process. The architecture is modular, allowing features to be added, modified, and scaled over time. By focusing on clean code practices and clear separation of concerns, the application ensures high stability.

Cost & Effort Summary

Total Est. Effort	Est. Development Cost	Project Timeline	Team Size
325 hours	\$32,500.00	5-7 weeks	3 members

Recommended Project Roles: Frontend Developer, Backend Developer, QA Engineer / PM

Scope of Work Features

The scope of build covers: Payments, Auth, Notifications, Dashboard, Search, Upload, Export, Analytics.

Recommended Architecture Stack

Layer	Recommended Technology Stack
Frontend	React Native (Expo, NativeWind) for mobile app deployment
Backend	FastAPI (Python) for API logic, Pydantic for validation, SQLAlchemy for database queries.
Database	SQLite for initial staging, migrating to PostgreSQL for production deployments.
Hosting & Infrastructure	Docker containers, deployment on Render, DigitalOcean, or AWS.
External Integrations	SendGrid for automated notifications, Google OAuth for single-sign-on (SSO).

Project Implementation Roadmap

Phase / Milestone	Deliverables Scope	Est. Duration
Phase 1: Foundations & User Core	• Database Schema setup • Core API configurations • User Accounts & Authentication module	2 Weeks
Phase 2: Product Core Modules	• Payments module development • Notifications module development • Dashboard module development • Search module development • Upload module development • Export module development • Analytics module development	3 Weeks
Phase 3: QA, Security & Deployment	• Quality Assurance & Integration tests • Performance optimization runs • PCI audits & billing live runs check • Cloud production environment deployment	1 Week

Agile Sprint Planning

Sprint	Sprint Objectives & Effort	Deliverables Checklist
Sprint 1	<i>Objectives:</i> Establish infrastructure, build base APIs, and set up landing dashboard frames. Effort: 162 Hours	• Docker infrastructure and API templates initialized • Database migrations complete and connected locally • User account registration UI & Backend logic verified
Sprint 2	<i>Objectives:</i> Complete end-to-end integration tests, resolve UI issues, and deploy to staging. Effort: 162 Hours	• Full integration unit test suite checks passing • Responsive styling issues resolved across web/mobile viewports • Continuous Integration (CI/CD) pipelines running successfully

Technical Risks & Mitigations

Identified Risk Factor	Proposed Mitigation Strategy
Requirement creep during early development phase	Lock down milestone definitions and iterate in two-week agile sprint cycles.
Integration delays with legacy internal databases	Develop REST adapters and mock schemas to run parallel frontend development.
Low user adoption due to manual data migration	Create bulk CSV/JSON import scripts to migrate historic records rapidly.