

AI PROJECT ESTIMATE & PROPOSAL

Project Scope: fitness tracker

Prepared For:	Emaan Swati (ek139426@gmail.com)
Business Domain:	Healthcare
Target Platforms:	Web
Date Generated:	July 09, 2026

Executive Summary

The proposed project 'fitness tracker' is designed to serve as a high-quality healthcare platform. Built for web, it incorporates core features including auth, dashboard, search, upload. The proposed digital health application is designed to connect patients and healthcare providers. The core focus is HIPAA compliance, patient privacy, and clear health data tracking. The application architecture separates protected health information (PHI) from transactional logs and utilizes encryption protocols. Features include patient profile management, scheduling, and health reports.

Cost & Effort Summary

Total Est. Effort	Est. Development Cost	Project Timeline	Team Size
578 hours	\$57,800.00	7-9 weeks	3 members

Recommended Project Roles: Frontend Developer, Backend Developer, QA Engineer / PM

Scope of Work Features

The scope of build covers: Auth, Dashboard, Search, Upload, Notifications, Social, Ai, Telehealth, Healthrecords, Billing.

Recommended Architecture Stack

Layer	Recommended Technology Stack
Frontend	React + Vite (Tailwind CSS, Framer Motion)
Backend	FastAPI (Python) with security auditing, encrypted logging, token-based authentication.
Database	AWS Aurora PostgreSQL (HIPAA-compliant configuration) with automated daily backups.
Hosting & Infrastructure	AWS HIPAA-compliant host, KMS for encryption key management, AWS IAM restricted access.
External Integrations	Twilio for telehealth video, integration with Electronic Health Record (EHR) APIs via FHIR standards.

Project Implementation Roadmap

Phase / Milestone	Deliverables Scope	Est. Duration
Phase 1: Foundations & User Core	- Database Schema setup - Core API configurations - User Accounts & Authentication module	2 Weeks
Phase 2: Product Core Modules	- Dashboard module development - Search module development - Upload module development - Notifications module development - AI module development - Telehealth module development - Healthrecords module development - Billing module development	3 Weeks
Phase 3: QA, Security & Deployment	- Quality Assurance & Integration tests - Performance optimization runs - Cloud production environment deployment	1 Week

Agile Sprint Planning

Sprint	Sprint Objectives & Effort	Deliverables Checklist
Sprint 1	<i>Objectives:</i> Establish infrastructure, build base APIs, and set up landing dashboard frames. Effort: 193 Hours	• Docker infrastructure and API templates initialized • Database migrations complete and connected locally • User account registration UI & Backend logic verified
Sprint 2	<i>Objectives:</i> Implement functional milestones and complete user feature blocks (Sprint 2 scope). Effort: 193 Hours	• Feature milestone block 2 validation complete • API endpoints connected to client UI components • Local developer documentation logs compiled
Sprint 3	<i>Objectives:</i> Complete end-to-end integration tests, resolve UI issues, and deploy to staging. Effort: 193 Hours	• Full integration unit test suite checks passing • Responsive styling issues resolved across web/mobile viewports • Continuous Integration (CI/CD) pipelines running successfully

Technical Risks & Mitigations

Identified Risk Factor	Proposed Mitigation Strategy
HIPAA compliance violations on data leaks	Ensure PHI is encrypted both at rest (AWS KMS) and in transit (TLS 1.3). Set up strict access policies.
Low doctor adoption due to complex software interface	Run interactive workshops, include a dedicated onboarding flow, and keep layouts uncluttered.
Sync delay of patient records across clinics	Use asynchronous message queues (RabbitMQ/Celery) to handle data sync in the background.