

AI PROJECT ESTIMATE & PROPOSAL

Project Scope: personal finance manager

Prepared For:	Emaan Swati (ek139426@gmail.com)
Business Domain:	Ecommerce
Target Platforms:	Web
Date Generated:	July 09, 2026

Executive Summary

The proposed project 'personal finance manager' is designed to serve as a high-quality ecommerce platform. Built for web, it incorporates core features including auth, notifications, payments, social. The proposed E-commerce platform is designed to deliver a seamless, high-performance shopping experience. It addresses retail challenges by focusing on fast load times, mobile responsiveness, and transaction handling. The architecture supports product inventory management, user registration, and smooth checkout flows. By utilizing a modular design, the system can scale as product catalog and traffic grow.

Cost & Effort Summary

Total Est. Effort	Est. Development Cost	Project Timeline	Team Size
348 hours	\$34,800.00	5-7 weeks	3 members

Recommended Project Roles: Frontend Developer, Backend Developer, QA Engineer / PM

Scope of Work Features

The scope of build covers: Auth, Notifications, Payments, Social, Dashboard, Search, Inventory, Tracking, Reviews, Wishlist.

Recommended Architecture Stack

Layer	Recommended Technology Stack
Frontend	React + Vite (Tailwind CSS, Framer Motion)
Backend	FastAPI (Python) for fast, asynchronous API endpoints, Pydantic for validation.
Database	PostgreSQL for robust relational data (products, users, orders) with Redis for caching.
Hosting & Infrastructure	AWS S3 for product images, Docker containerization, AWS ECS/Fargate for compute.
External Integrations	Stripe API for payment processing, SendGrid for order confirmation emails.

Project Implementation Roadmap

Phase / Milestone	Deliverables Scope	Est. Duration
Phase 1: Foundations & User Core	- Database Schema setup - Core API configurations - User Accounts & Authentication module	2 Weeks
Phase 2: Product Core Modules	- Notifications module development - Payments module development - Dashboard module development - Search module development - Inventory module development - Tracking module development - Reviews module development - Wishlist module development	3 Weeks
Phase 3: QA, Security & Deployment	- Quality Assurance & Integration tests - Performance optimization runs - PCI audits & billing live runs check - Cloud production environment deployment	1 Week

Agile Sprint Planning

Sprint	Sprint Objectives & Effort	Deliverables Checklist
Sprint 1	<i>Objectives:</i> Establish infrastructure, build base APIs, and set up landing dashboard frames. Effort: 174 Hours	• Docker infrastructure and API templates initialized • Database migrations complete and connected locally • User account registration UI & Backend logic verified
Sprint 2	<i>Objectives:</i> Complete end-to-end integration tests, resolve UI issues, and deploy to staging. Effort: 174 Hours	• Full integration unit test suite checks passing • Responsive styling issues resolved across web/mobile viewports • Continuous Integration (CI/CD) pipelines running successfully

Technical Risks & Mitigations

Identified Risk Factor	Proposed Mitigation Strategy
Payment Gateway downtime during peak hours	Implement queue retry mechanisms and local transaction logging.
Cart abandonment due to slow checkout UI	Optimize checkout steps, use client-side state caching, and offer guest checkout options.
SQL injection on product search filters	Utilize SQLAlchemy parameterized queries and strictly validate search inputs using Pydantic.