

Software Project Proposal

Project Name: SaaS Platform

Prepared For:	Bob Smith (bob@example.com)
Industry Domain:	SaaS
Target Platforms:	Web
Date Generated:	July 09, 2026

Executive Summary

The proposed project 'SaaS Platform' is designed to serve as a high-quality SaaS platform. Built for web, it incorporates core features including auth, dashboard, payments. The proposed SaaS (Software as a Service) application is built for business efficiency and collaboration. It features tenant isolation, user role control (Admin, Member, Viewer), and subscription billing. The system focuses on high availability, clean dashboard widgets, data exporting (PDF/Excel), and API interfaces for integrations, providing value to organizations of all sizes.

Cost & Timeline Estimates

Total Est. Effort	Est. Development Cost	Project Timeline	Team Size
132 hours	\$13,200.00	3-5 weeks	2 members

Recommended Project Roles: Frontend Developer, Backend Developer

Scope of Work & Features

Feature Name	Description
Authentication	Secure user sign up, login, password recovery, and user profiles.
Dashboard & Analytics	Interactive metrics, graphical data charts, and usage analysis.
Payment Gateway	Stripe payment checkouts, invoice billing, and subscriptions handler.

Recommended Technology Stack

Layer	Recommended Technology
Frontend	React + Vite (Tailwind CSS, Framer Motion)
Backend	FastAPI, PyJWT for authentication, SQLAlchemy ORM with multi-tenant schemas.
Database	PostgreSQL (logical separation of tenant data via tenant_id index).
Hosting & Infrastructure	AWS ECS, RDS Multi-AZ for failover security, Cloudwatch monitoring.
External Integrations	Stripe Billing/Customer Portal for subscriptions, Postmark for business transactional emails.

Technical Risks & Mitigations

Identified Risk Factor	Proposed Mitigation Strategy
Cross-tenant data access (Security Leak)	Implement database row-level security (RLS) or global query filters on tenant_id.
Integration failures with customer tools	Provide robust webhooks, detailed API documentation, and standard SDK templates.
Sudden growth of data metrics impacting query speeds	Implement proper indexing on tenant and date columns, with database partitioning.